
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:52 PM

Run date

Time

Reviewer: Soheilifard, Saman 05-Nov-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 189 Date: 26-Oct-2010 Tuesday

Approved Date:

Shift Hours: 07:00 pm 05:30 am Break: 00:30 Over Time: 02:00

Const Calendar Day: 413

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF night crews came to the site at 6:00 PM. Crews had to work on the West tower shaft lift 2
erection . They started after the morning crews left at 6:30 PM.

Tony , Samuel , & Ryan had to work on the gantry . Carlos , Augie , Jacob , & Kevin had to work
on the erection & bolts installation .

The West tower shaft was above the East cross member on the erection tower at 7:00 PM.
Tony started to mobilize the shaft to the North West corner at 7:05 PM. The West tower shaft was above
lift 1 shaft at 8:00 AM. Crews had to rotate lift 2 shaft , adjust the splice plates on lift 1 & lower the shaft .
Lift 2 West shaft was on the top of the lift 1 ( Touch Down ) at 8:15 PM. Samuel & Ryan joined the other
crews to help at 8:00 PM.

Crews had to use hydraulic jacks on sides A & E to bring the splice plates against the shaft skins ,
drive drift pins , instal , & snug 28 bolts on each splice plates . ( Total 140 bolts ) . Crews were done at
8:45 PM.

After that , Carlos , Ryan , & Samuel had to release the gantry , & pull the holding plates . Crews
started at 8:50 PM. They were done at 11:30 PM.

Augie , Jacob , & Kevin had to pretension the bolts , run lights , & prepare the East tower shaft lift
1 for lift 2 erection . Crews had to drive drift pins , mount 4 jacks on A & E splice plates , prepare the bolts
, washer , & nuts . Crews were done at 11:30 PM.

Then , all crews had to work with Enerpac technicians on the North strand jack . The gantry North
strand jack had oil leak . crews had to cut the strands disassemble the jack , fly & set it on the E line .
Crews were done at 12:30 AM.

Enerpac technicians had to remove the top portion of the jack , check & try to change the broken
seal , but they did not have the seal on the site . They were done at 3:00 AM.

Tony started to mobilize the gantry East at 12:30 AM. ( 10/27/2010 ) . He started to lower the
swindle using one strand jack at 1:00 AM. At 5:00 AM. The swindle was at 50 meters elevation .
Night crews left at 6:30 AM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L02-STE.05304-0120F4 Tower Lift 02 Strut East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 189 Date: 26-Oct-2010 Tuesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

4.00

No

0.00 0.00

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM SAMUEL TORRECILLASIronworker 8.00 2.00 1.50 11.50

APP RYAN EVANCHIKIronworker 8.00 2.00 1.50 11.50

OTH NICOLAUS SHAFEROperator 0.00 2.00 1.50 3.50

JNM KEVIN RATCLIFFIronworker 8.00 2.00 1.50 11.50

APP JACOB MECHEIronworker 8.00 2.00 1.50 11.50

FOR CARLOS VALVERDEIronworker 8.00 2.00 1.50 11.50

APP AUGIE SOLISIronworker 8.00 2.00 1.50 11.50

JNM ANTHONY COSTAIronworker 8.00 2.00 1.50 11.50
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